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Appendix A 
Work Breakdown Structure 
Work Breakdown Structure- Approach 
The work breakdown structure (WBS) provides a common framework for the overall project 
planning process. It illustrates the different phases, work elements, and deliverables. Each phase 
is centered on an outcome or deliverable which feeds into other work elements in a subsequent 
phase. 
The first phase of our WBS is to assess the opportunities and constraints of the David Hill Urban 
Reserve (DHUR). Regulatory policies and documents, such as Title 11: Planning for New Urban 
Areas of Metro's Urban Growth Management Functional Plan, Washington County Community 
Codes, and the City of Forest Grove Development Code, provided guidance for creating a 
concept plan for the urban reserve. At the same time, site data was gathered and assessed to 
establish existing conditions for the DHUR. Given the site data and existing conditions, base 
maps were developed in accordance with regulations. Together, the base maps and policy 
guidance highlight regulatory outcomes that must be met by a concept plan, such as protection 
of natural resources, provision of a range of housing, and a well-connected transportation 
system. The Technical Advisory Committee (TAC) reviewed the base maps and offered expert 
feedback and guidance. Regulatory outcomes and base maps served as the baseline for the 
project area, offering parameters for the concept plan. 
Public involvement activities encompassed phase two of the planning process. Central to the 
public involvement phase was understanding the community's values and priorities for the 
DHUR and greater Forest Grove. Through outreach and long-range planning activities with the 
community, the community's concerns, shared interests and priorities emerged during phase 
two. 
Findings from phases one and two, along with the base maps, and guidance from the TAC, 
informed the project's guiding principles for the concept plan alternatives phase. Guiding 
principles form the basis on which the draft concept plan alternatives were created. Upon 
completion, the draft concept plan alternatives were presented to the City of Forest Grove 
Planning Commission and the community for further feedback. The project team utilized this 
feedback to finalize the alternatives. 
To determine the preferred alternative, evaluation criteria were developed based on the guiding 
principles, relevant regulations, and community priorities. The criteria were applied to the final 
alternatives and resulted in a single, preferred alternative. 
Work Breakdown Structure- Figure and Key Parts 
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This task consisted of developing an inventory of buildable lands and natural features as well as 
current and proposed transportation and infrastructure to ensure that the Concept Plan was 
developed consistent with selected sections of Metro's Title 11: Planning for New Urban Areas. 
In addition, local, state, and regional regulations and guidance relevant to the site and concept 
plan development were evaluated. 
Regulatory Guidance Determination 
Concept plans must meet the requirements of Title 11: Planning for New Urban Areas of Metro's 
Urban Growth Management Functional Plan. Other relevant regulations and guidance included 
City of Forest Grove Development Code, other Forest Grove planning documents, and regional 
guidance. These are detailed per subject area in Section 5. 
Base Map Development 
Base maps were developed to show a range of items about the DHUR. All water features, 
floodplains, and building footprints were identified using Metro's RLIS database. Land 
elevations, slopes, and vegetation information were primarily derived from Light Detection and 
Ranging (LiDAR) data collected for the Oregon Department of Forestry. Additional information 
was collected through site visits, orthophotos, and feedback from local residents and 
community members during the public outreach process. Data was processed and analyzed 
using a geographic information system (GIS) and further refined based on public feedback and 
site visits. 
Generally, the City of Forest Grove's Development Code references Clean Water Services' Design 
and Construction Standards as the baseline performance standard for identification and 
protection of streams, wetlands, and water quality. These design standards were used to 
identify and map natural resource protection areas in the DHUR. Additional guidance and 
direction was provided by community feedback received during the public involvement process. 
Public Involvement 
Many stakeholder groups within the DHUR and Forest Grove community will be impacted by the 
future of the DHUR. The City of Forest Grove recognized the importance of creating a concept 
plan reflective of community values and priorities and thus multiple outreach materials and 
participatory activities were implemented. These included written materials, electronic 
communications, and public meetings and gatherings. Public participation activities were 
designed to provide two-way information sharing that: 
• Was accessible to a broad range of stakeholder groups 
• Established community concerns, values, and priorities for the DHUR 
• Offered a variety of ways to keep the community informed and engaged in the concept 
planning process 
A stakeholder working group provided local consult about technical and public outreach 
activities throughout the concept plan planning process. This group included staff from City of 
Forest Grove Fire Department, Police Department, Public Works Department, Parks and 
Recreation Department, Economic Development Department, and the City's Citizen Involvement 
Committee. In addition, a TAC provided technical input for certain subject areas. 
Guiding Principle Development 
Guiding principles were developed using Metro's Title 11, best management practices, and input 
from the community. 
Concept Plan Alternative Development 
Draft concept plan alternatives were developed based upon the draft guiding principles; and 
City of Forest Grove Community Development staff, project working group, and community 
feedback. 
Alternatives Evaluation and Selection 
Evaluation criteria for the concept plan alternatives were developed using the guiding principles, 
community feedback, and input from City of Forest Grove Community Development staff and 
the Planning Commission. 
The process resulted in a matrix to score the alternatives with the ultimate result of one 
preferred alternative. 
